COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2001

ESTI MATE SUMVARY 14:14: 32
CONTI D: C13346 ESTI MATE NO 0006 PROG SPEC YR 1999
PCN: 13346- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TIME ALLOW 111 WORK DAYS
SHERI DAN BLVD., 25TH TO | -76 PERCENT TIME:  94.59 ORI G TIME ALLON 80 WORK DAYS
PROJECT NO STA 095A- 003
SHERI DAN BLVD., 25TH TO | -76
NAVE OF ROAD: SH 95 (' SHERI DAN BLVD.)
PROJECT COUNTI ES: DENVER JEFFERSON, REG ON 6
ADAMS, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 15/ 2001 DATE TI ME STARTED 05/14/2001
2500 E BRANNAN WAY DATE LET 03/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 03/ 22/ 2001 DATE TI ME STOPPED 12/21/2001
DATE CONTRACT EXECUTED  04/16/2001 DATE ACCEPTED 12/ 21/ 2001
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 05/ 14/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 1,762, 813.43 PARTI Cl PATI NG $ 1,714,503.78 $ 292, 348. 07
AWARD PRQIECT AM: $ 1,627,426.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 97. 26% TOTAL EARNI NGS 1, 714, 503. 78 292, 348. 07
FUNDS AVAI LABLE: $ 48,309. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,714, 503. 78 292, 348. 07
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,269.15 -274.57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,712, 234. 63 292, 073. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,712, 234. 63 292, 073. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE s 2 795,70775.755 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13346-BI D ESTI MATE RUN 10/ 23/ 2001
PRQIECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 202-00001 *REMOVAL OF STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00
0010 202-00002 *REMOVAL OF STRUCTURE ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
550. 00000 1.000 550. 00
0015 202-00010 *REMOVAL OF TREE 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0020 202-00090 *REMOVAL OF DELI NEATOR 4.000 4.000
EACH 0. 000 0. 00
16. 50000 4.000 66. 00
0025 202-00200 *REMOVAL OF SI DEWALK 198. 000 524.000
SY 0. 000 0. 00
25. 00000 524.000 13, 100. 00
0030 202-00203 *REMOVAL OF CURB AND GUTTER 2, 759. 000 2,719. 000
LF 0. 000 0. 00
9. 00000 2,719. 000 24,471. 00
0035 202-00210 *REMOVAL OF CONCRETE PAVEMENT 349. 000 349. 000
SY 0. 000 0. 00
37. 00000 349. 000 12,913.00
0040 202-00220 *REMOVAL OF ASPHALT MAT 3, 575. 000 2,678. 000
SY 897. 000 4, 933.50
5. 50000 3, 575. 000 19, 662. 50
0045 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 102, 022. 000 83, 956. 000
SY 18, 066. 000 28, 002. 30
1. 55000 102, 022. 000 158, 134. 10
0050 202-00810 *REMOVAL OF GROUND SI GN 8. 000 8. 000
EACH 0. 000 0. 00
60. 00000 8. 000 480. 00
0055 202-00821 *REMOVAL OF SI GN PANEL 13. 000 13. 000
EACH 0. 000 0. 00

325. 00000 13. 000 4,225.00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13346- Bl D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 202- 04005 CLEAN VALVE BOX 91. 000 72. 000
EACH 19. 000 2, 850. 00
150. 00000 91. 000 13, 650. 00
0065 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 705. 000 527. 000
cy 178. 000 3,916.00
22.00000 705. 000 15, 510. 00
0070 203-00060  *EMBANKVENT MATERI AL ( COMPLETE | N PLACE) 35. 000 35. 000
cY 0. 000 0.00
55. 00000 35. 000 1, 925. 00
0075 203-01500  *BLADI NG 10. 000 10. 000
HOUR 0. 000 0.00
165. 00000 10. 000 1, 650. 00
0080 203-01597  *POTHOLI NG 8. 000 8. 000
HOUR 0. 000 0.00
250. 00000 8. 000 2, 000. 00
0085 210-00810 *RESET GROUND SI GN 3. 000 3.000
EACH 0. 000 0.00
160. 00000 3. 000 480. 00
0090 210-01720 *RESET Al R VENT 1. 000 1. 000
EACH 0. 000 0.00
2, 900. 00000 1. 000 2, 900. 00
0095 210-04010  ADJUST MANHOLE 174. 000 146. 000
EACH 28. 000 4,620.00
165. 00000 174. 000 28, 710. 00
0100 210- 04050  ADJUST VALVE BOX 195. 000 176. 000
EACH 19. 000 2, 280. 00
120. 00000 195. 000 23, 400. 00
0105 250-00110 HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0. 00
0110 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 147. 000 147. 000
cY 0. 000 0.00
38. 00000 147. 000 5, 586. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13346- Bl D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 318. 380 321. 860
TON 20. 570 2, 365. 55
115. 00000 342. 430 39, 379. 45
0120 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13, 360. 260 10, 404. 610
TON 2, 955. 650 110, 836. 88
37.50000 13, 360. 260 501, 009. 75
0125 408-01000 *HOT POURED JO NT AND CRACK SEALANT 0. 000 0. 000
TON 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0130 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 054. 000 820. 000
GAL 234.000 526. 50
2. 25000 1, 054. 000 2,371.50
0135 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 262. 000 262. 000
5% 0. 000 0.00
115. 00000 262. 000 30, 130. 00
0140 420-00500 *GEOTEXTI LE (PAVI NG 101, 279. 000 83, 213. 000
sy 18, 066. 000 19, 872. 60
1. 10000 101, 279. 000 111, 406. 90
0145 604-19110 *INLET TYPE R L 5 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0150 604-19310 *INLET TYPE R L 15 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0155 607-11580 *FENCE ( TEMPORARY) 50. 000 50. 000
LF 0. 000 0.00
3.00000 50. 000 150. 00
0160 608-00000 *CONCRETE S| DEWALK 232.000 242.000
sy 0. 000 0.00
56. 00000 242.000 13, 552. 00
0165 608-00010 *CONCRETE CURB RAMNP 388. 000 390. 000
Sy 0. 000 0.00
69. 00000 390. 000 26, 910. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13346- Bl D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0170 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I -B) 184. 000 184. 000
LF 0. 000 0. 00
14. 00000 184. 000 2,576.00
0175 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I -B) 2,607. 000 2,567. 000
LF 0. 000 0.00
19. 00000 2,567. 000 48,773. 00
0180 609-24004 *QUTTER TYPE 2 (4 FOOT) 43. 000 43. 000
LF 0. 000 0. 00
32. 00000 43. 000 1, 376. 00
0185 609-24006 *QUTTER TYPE 2 (6 FOQT) 162. 000 162. 000
LF 0. 000 0.00
47.00000 162. 000 7,614.00
0190 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 11. 000 9. 000
EACH 0. 000 0. 00
28. 00000 9. 000 252.00
0195 613-00200 *2 I NCH ELECTRI CAL CONDUI T 350. 000 285. 000
LF 65. 000 1, 625. 00
25. 00000 350. 000 8, 750. 00
0200 613-07000 *PULL BOX ( SPECI AL) 3. 000 2.000
EACH 1. 000 200. 00
200. 00000 3. 000 600. 00
0205 614-00011 *SI GN PANEL (CLASS 1) 113. 000 113. 000
SF 0. 000 0.00
16. 00000 113. 000 1, 808. 00
0210 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 100. 000 100. 000
LF 0. 000 0. 00
17. 00000 100. 000 1, 700. 00
0215 614-72875 *LOOP DETECTOR W RE 7, 298. 000 5, 978. 000
LF 1, 320. 000 3, 960. 00
3. 00000 7,298. 000 21, 894. 00
0220 625-00001 * CONSTRUCTI ON SURVEYI NG ( HOURLY) 133. 000 133. 250
HOUR 0. 000 0. 00

120. 00000 133. 250 15, 990. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13346- Bl D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0225 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
92, 300. 00000 1. 000 92, 300. 00
0230 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 250 500. 00
2, 000. 00000 1. 000 2, 000. 00
0235 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 17, 728. 000 9, 554. 000
SF 7, 679. 000 10, 366. 65
1. 35000 17, 233. 000 23, 264. 55
0240 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 148. 000 121. 000
GAL 0. 000 0.00
73. 00000 121. 000 8, 833. 00
0245 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 2, 282.000 1, 672. 000
SF 580. 000 4, 640. 00
8. 00000 2, 252. 000 18, 016. 00
0250 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 341.000 0. 000
VORD- SYMBOL
( ) SF 341.000 5, 456. 00
16. 00000 341. 000 5, 456. 00
0255 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 7,421.000 5, 076. 000
( XWALK- STOPLI NE
SF 2, 345. 000 15, 242. 50
6. 50000 7,421. 000 48, 236. 50
0260 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 4,560. 000 1, 043. 000
LI NE
) SF 3, 345. 000 20, 070. 00
6. 00000 4, 388. 000 26, 328. 00
0265 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0270 629-01002  *SURVEY MONUMENT ( TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0275 629-01005 *SURVEY MONUMENT ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13346-BI D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0280 629-01021  *SURVEY MONUMENT (TYPE 2A) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0285 629-01031  *SURVEY MONUMENT (TYPE 3A) 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0290 629-01050  * MONUVENT BOX 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0295 629-01110  *LOCATE MONUMENTS 16. 000 16. 000
HOUR 0. 000 0. 00
200. 00000 16. 000 3, 200. 00
0300 629-01210 *ADJUST MONUMENT BOX 6. 000 5. 000
EACH 1. 000 220. 00
220. 00000 6. 000 1, 320. 00
0305 629-01300 *SURVEY MONUMENT ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0310 630-00000 *FLAGG NG 3, 239. 000 2, 438. 500
HOUR 764. 500 19, 877. 00
26. 00000 3, 203. 000 83, 278. 00
0315 630-00002  *TRAFFI C CONTROL SUPERVI SOR 106. 000 78. 000
DAY 18. 000 5, 850. 00
325. 00000 96. 000 31, 200. 00
0320 630-00003  *UNI FORMED TRAFFI C CONTROL 368. 000 248. 500
HOUR 119. 000 13, 090. 00
110. 00000 367. 500 40, 425. 00
0325 630-00007 *TRAFFI C CONTROL | NSPECTI ON 73. 000 48. 000
DAY 12. 000 960. 00
80. 00000 60. 000 4, 800. 00
0330 630-80305 *FLAGG NG STATI ON LI GHT 0. 000 0. 000
EACH 0. 000 0.00
2, 700. 00000 0. 000 0. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13346- Bl D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0335 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 28. 000 25. 200
EACH 0. 000 0. 00
380. 00000 25. 200 9, 576. 00
0340 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 32. 400
EACH 0. 000 0.00
71. 00000 32. 400 2, 300. 40
0345 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 72.000 64. 800
EACH 0. 000 0. 00
136. 00000 64. 800 8,812.80
0350 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 3. 600
EACH 0. 000 0.00
150. 00000 3. 600 540. 00
0355 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 72.000 64. 800
SF 0. 000 0. 00
17. 00000 64. 800 1,101. 60
0360 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 1.800
EACH 0. 000 0.00
13, 000. 00000 1. 800 23, 400. 00
0365 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 3. 600
TYPE
) EACH 0. 000 0. 00
1, 400. 00000 3. 600 5, 040. 00
0370 630-80360 *DRUM CHANNELI ZI NG DEVI CE 250. 000 225.000
EACH 0. 000 0.00
55. 00000 225. 000 12, 375.00
0375 630-80380 *TRAFFI C CONE 200. 000 180. 000
EACH 0. 000 0. 00
17. 00000 180. 000 3, 060. 00
0380 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 100. 000 90. 000
EACH 0. 000 0.00
93. 00000 90. 000 8, 370. 00
0385 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 3. 000 2.000
DAY 1. 000 1, 600. 00

1, 600. 00000 3. 000 4, 800. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13346- Bl D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0390 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1.000 0.825
LS 0.175 3, 325. 00
19, 000. 00000 1. 000 19, 000. 00
0395 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 18, 803. 370 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70022 F/ A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0420 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70035 F/ A MAI NTAI Nl NG PEDESTRI AN ACCESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0430 700-70310 F/ A LANDSCAPI NG (| RRI GATI ON SYSTEM REPAI R) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0455 630-80370 CONC BARRI ER (TEMP) CONCRETE BARRI ER ( TEMPORARY) 140. 000 81. 000
LF 0. 000 0. 00

19. 00000 81. 000 1, 539. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13346- Bl D ESTI MATE RUN 10/ 23/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0006 14: 14: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0465 900- 00006  ADDED | TEM (DOLLAR)/ DOWN TI ME FOR ROTO-M LL 1. 000 1. 000
DOL 0. 000 0.00
1, 106. 87000 1. 000 1, 106. 87
0475 202-00250 REM PAVEMENT MARKI NG REMOVAL OF PAVEMENT NMARKI NG 3, 076. 000 1, 265. 000
SF 1, 811. 000 2,988. 15
1. 65000 3, 076. 000 5, 075. 40
0480 900- 00014  ADDED | TEM (LUMP SUM/ MANHOLE AND WATER VALVE PARTS 1. 000 0. 000
LS 1. 000 2,174. 44
2, 174. 44000 1. 000 2,174. 44
0485 900- 00014  ADDED | TEM (LUMP SUM)/ REPLACE AND REI NFORCE | NLET LID 1. 000 0. 000
LS 0. 000 0.00
2,596. 00000 0. 000 0.00
0490 900- 00014  ADDED | TEM (LUMP SUM)/ UTI LI TY DELAY COVPENSATI ON 1. 000 0. 000
LS 0. 000 0.00
18, 778. 60000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,730,943.43$  292,348.07$ 1, 682, 633.76
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0445 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0450 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
870. 00000 1. 000 870. 00
CAT 0400  CURRENT AMI $ 31,870.00 % 0.00$% 31, 870. 00
PROJIECT TOTAL CURRENT AMI $ 1,762,813.43$%  292,348.07 $ 1,714, 503.76



